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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through December 31, 2004 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q6

US 2/US 97 Peshastin East - Interchange (No Change)
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This project was proposed as an opportunity and option in Quarter Four. In order to gain efficiencies in project delivery and lessen 
construction related impacts to the travelling public, WSDOT has combined this project with a planned pre-existing funded paving project 
on US 2. This project has advanced one construction season and is scheduled to begin in the summer of 2007.

US 2, Dryden - Signal (No Change)

Baseline Budget *
Adjusted Budget
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Preconstruction activities funded with non-Nickel funds.

PIN: 200221H

I-90, Moses Lake Area - Bridge Clearance (No Change)

Baseline Budget *
Adjusted Budget
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Project went to Shelf 12/03.

PIN: 209014A

The turn lane was combined with the North Wentachee paving project.  This reduced the cost by $56,000 based on the 2004 LEAP 
amount. However, if compared to the orginal 2003 LEAP amount, the project cost was reduced by $80,000. PROJECT COMPLETE.

US 97A, Entiat Park Entrance - Turn Lanes (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

160 36 0 0 0
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Project Complete.

PIN: 209709E
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Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:
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PD Project Definition Complete


